GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

Panchayat Raj and Rural Development – Vizianagaram District – PMGSY Phase IX – Package No.AP 20 IX LB 05 – Balance work for Construction of Causeway across Vegavathi River on the road from SM road at 1/6 KM to Rongalivanivalasa (via) Parannavalasa and to allot the above balance work to the firm M/s Sundeep Ravindra Engineers & Contractors, Srikakulam - Modified orders – Issued.

PANCHAYAT RAJ AND RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O.RT.No. 199 Dated: 20-02-2019
Read the following:

1.G.O.Ms.No.330, PR&RD (Progs.II) Dept., dt.17.09.2010.
2.G.O.Rt.No. 608, PR & RD (Progs.II) Dept., dt.24.06.2015.
3.From the E-in-C., PR., Lr.No.AEE1/DEE1/PMGSY/AP 20 IX LB05/2018, Dt.02.05.2018 and Dt.30.09.2018.

&&&&

ORDER:

In the G.O.1st read above, orders were issued according administrative sanction for an amount of Rs.310.33 lakhs for the work Construction of Causeway across Vegavathi River on the road from SM road at 1/6 KM to Rongalivanivalasa (via) Parannavalasa of Vizianagaram District under PMGSY Phase-IX Grant. In the G.O. 2nd read above, orders were also issued according permission for the above work to call box tenders on Selection basis among 5 selected contractors.

2. In the reference 3rd read above, the Engineer-in-Chief, Panchayat Raj has requested the Government to consider the balance work for Construction of Causeway across Vegavathi River on the road from SM road at 1/6 KM to Rongalivanivalasa (via) Parannavalasa of Vizianagaram District and to allot the above balance work to firm M/s Sundeep Ravindra Engineers & Contractors, Srikakulam for the value of Rs.1,99,64,084.98 against the ECV of Rs.1,55,98,160/- with the 2017-18 SSR rates (27.99 % excess over ECV).

3. Government after examination of the matter, hereby allot the balance work for "Construction of Causeway across Vegavathi River on the road from SM road at 1/6 KM to Rongalivanivalasa (via) Parannavalasa" of Vizianagaram District to the firm M/s Sundeep Ravindra Engineers & Contractors, Srikakulam for the value of Rs.1,99,64,084.98/- against the ECV of Rs. 1,55,98,160/- with 2017-18 SSR rates (27.99 % excess over ECV) under PMGSY Phase-IV.

4. The Engineer-in-Chief, Panchayat Raj, Andhra Pradesh, Vijayawada shall take necessary action in the matter accordingly.

5. This Order issues with the concurrence of Finance (FMU-PR&RD, RWS) Dept., vide their U.O.No.46027/86/FMU-P&RD,RWS/2018, dt:26.01.2019.

6. A copy of this order is available on internet and can be accessed at www.ap.gov.in/goir

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

Dr.K.S.JAWAHAR REDDY
PRINCIPAL SECRETATY TO GOVERNMENT

To
The Engineer-in-Chief, Panchayat Raj, Andhra Pradesh, Vijayawada.
Copy to:
The Superintending Engineers, Panchayat Raj, Vizianagaram District.
The District Treasury Officers, Vizianagaram District.
The Accountant General, Andhra Pradesh, Hyderabad
The OSD to Hon'ble M (PR,RD,ITE&C)
The PS to Prl. Secretary (PR&RD).
Sc/sf.

// FORWARDED:: BY ORDER //

SECTION OFFICER